Watersheds Coalition of Ventura County
IRWMP Preparation Schedule

ID	Task Name
1	**IRWM Plan**
2	**Prepare Draft WCVC IRWM Plan**
3	Complete Region Description
4	Address Water Quantity and Quality Data Needs
5	Refine Objectives as Needed
6	Describe Existing and Planned Implementation of Water Management Strategies
7	Describe Integration of Water Management Strategies to be Implemented
8	Address Short-term and Long-term Regional Priorities and Modification Process
9	Determine Implementation Actions, Projects and Studies and Identify Who Will Implement
10	Describe Potential Impacts and Benefits of Plan Development and Implementation
11	Document Technical Analysis and Plan Performance
12	Determine Data Management and Distribution Procedures
13	Identify Financing Options Linked to Implementation Actions/Projects
14	Inclusion of Statewide Priorities in Plan
15	Implementation Plan's Relation to Planning by Local Agencies
16	Describe Ongoing Stakeholder Involvement Process
17	Describe Coordination With State and Federal Agencies
18	Stakeholder Review of Draft WCVC IRWM Plan
19	Prepare Final WCVC IRWM Plan
20	Adopt Final WCVC IRWM Plan



Project: ATt_3_IRWMP_Prep_schedul
Date: Tue 6/27/06

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	